

# ATSDR Federal Quarterly Report

10-May-04 05:44 PM

SCHEDULED START FROM :1/1/2004  
SCHEDULED COMPLETION FROM :3/31/2004

**DIVISION : HE**

**AF DERA**

**USAF GALENA AIR FORCE STATION**

**AK9570028655**

**AK**

**ACTIVITY : SAP ---**

SCHEDULED START: Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

The draft needs assessment was completed in November. DHEP is working to coordinate a community cancer seminar at Galena by the staff from Alaska Native Medical Center. It is anticipated that DHEP staff will return in the spring to provide health care provider training to the staff of Edgar Knowlner Health Center.

**ARMY BRAC**

**FORT ORD**

**CA7210020676**

**CA**

**ACTIVITY : SAP --- Interim Recommendations**

SCHEDULED START: Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

No activities were conducted during this quarter.

**ARMY DERA**

**ELMENDORF AIR FORCE BASE**

**AK8570028649**

**AK**

**ACTIVITY : SAP --- Interim Recommendations**

SCHEDULED START: Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

The initial site visit for Elmendorf is scheduled for May 8 –14. During the visit, DHEP will collect data for the health education needs assessment.

## FUDS

### SPRINGVALLEY CHEMICAL MUNITIONS

DCXCRA175000

DC

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Jan-01-2004

SCHEDULED COMPLETION: Sep-30-2004

ACTUAL COMPLETION:

American University (Spring Valley)

The healthcare providers' webpage addition to the ATSDR Spring Valley website has been completed and is undergoing division clearance. The webpage will be presented to the site team for final clearance and will be posted to the website.

Discussions are being initiated to ascertain the need and benefits of a campaign to educate residents on identifying and reporting unexploded ordnance (UXO) or WWI artifacts found near the site. If the campaign is deemed viable, the process for reporting potential WWI artifacts will be emphasized.

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Jan-01-2004

SCHEDULED COMPLETION: Mar-31-2004

ACTUAL COMPLETION: Mar-21-2004

The healthcare providers' webpage addition to the ATSDR Spring Valley website has completed division clearance. The webpage will be presented to the site team for final clearance and posted to the website.

Discussions are being initiated to ascertain the need and benefits of a campaign to educate residents on identifying and reporting unexploded ordnance (UXO) or WWI artifacts found near the site. If the campaign is deemed viable, the process for reporting potential WWI artifacts will be emphasized.

## FUSRAP

### COLONIE INTERIM STORAGE SITE

NY0890137854

NY

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Jan-01-2004

SCHEDULED COMPLETION: Mar-31-2004

ACTUAL COMPLETION: Mar-31-2004

DHEP developed a health education plan that focused on provider education in the Colonie community. The plan has been submitted for approval. DHAC has developed a fact sheet based on the most commonly asked questions from the community relating to lead, depleted uranium and ATSDR involvement. DHEP has received a draft copy of the fact sheet and is currently reviewing the document.

**NAVY DERA****EIELSON AIR FORCE BASE****AK1570028646****AK****ACTIVITY :** SAP --- Interim Recommendations

SCHEDULED START: Jan-01-2004

SCHEDULED COMPLETION: Mar-31-2004

ACTUAL COMPLETION: Mar-31-2004

**OROTE LANDFILL/AGAT BAY(USN MARIANAS)****GUXCRA758000****GU****ACTIVITY :** SAP --- Interim Recommendations

SCHEDULED START: Jan-01-2004

SCHEDULED COMPLETION: Mar-31-2004

ACTUAL COMPLETION: Mar-31-2004

The presentation via satellite to Guam Memorial Hospital on the Psycho-Social Effects of Bioterrorism and other Public Health Threats is undergoing division clearance. The continuing education packet was submitted for continuing education credits for the participants in Guam.

DHEP staff met with the University of Guam's Telecommunication and Distance Education Operation manager Bruce Best in Atlanta to discuss options for delivering distance learning broadcast to Guam and the Pacific Islands.

**NAVY SUPPLEMENTAL****ISLA DE VIEQUES BOMBING RANGE****PRXCRA594000****PR****ACTIVITY :** SAP --- Interim Recommendations

SCHEDULED START: Jan-01-2004

SCHEDULED COMPLETION: Mar-31-2004

ACTUAL COMPLETION: Mar-31-2004

Isla de Vieques, PR (Navy DERA)

ATSDR staff continued working with community groups involved in the Youth Photo Project. Community members selected the winning photos and they were displayed on the island. Staff is working with ORISE on Environmental Resource Center. The ToxRap curriculum is being translated and adapted for use in Vieques.