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PPPT Program Update
October 2002

Educational materials


Videos completed and duplicated 


Implementation guide (DRAFT) completed


OPLAN (DRAFT) under revision


Four certification manuals written – in final edits for printing


Evaluation Process


Initial pilot study finished and data being evaluated


Proposed program being replicated through HPPI FY 02/ 03


Ft. Benning			Ft. Bragg


Ft. Drum				Tripler AMC


Staffing Process





Briefings to OTSG, ODCSPER, FORSCOM, TRADOC 


and other appropriate Army commands for program endorsement


and implementation, dependent upon command availability 


and scheduling capabilities to be accomplished FY 03. 
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