ACTIVITY DETAILS REPORT

02-Sep-03 03:22 PM

SITE ACTIVITIES DIVISION : HE

SCHEDULED START FROM :4/1/2003 SCHEDULED START TO :6/30/2003

SVC/ACCT: AF BRAC I/II/III, AF DERA, ARMY BRAC, ARMY DERA, DLA BRAC, DLA DERA, FUDS,

FUSRAP, NAVY BRAC, NAVY DERA, NAVY SUPPLEMENTAL, VIEQUES

AGANA POWER PLANT (TECHNICAL ASSISTANCE) GUXCRA69500

GU

FY: 2003 DIVISION: HE CONTACT(Primary): FREEMAN, YOLONDA HE

CONTACT(Secondary): NESMITH, THERESA HE

ACTIVITY: SAP -- Interim Recommendations AC TYPE: Not Applicable

SCHEDULED START: Apr-01-2003 SCHEDULED FINISH: Jun-30-2003 ACTUAL COMPLETION:

ACTIVITY DETAILS

DHEP staff began coordinating with the director of nurses at Guam Public Health to develop health care provider and health educator training in environmental health specific to the Orote Landfill site. However, we anticipate that many of the health professionals who will attend the training will come from the communities near the Agana Power Plant and the Orote Landfill. The training will take place in September 2003.

FALLON NAVAL AIR STATION

NV9170022173

NV

FY: 2003 DIVISION: HE CONTACT (Primary): FREEMAN, YOLONDA HE

CONTACT(Secondary): SULLIVAN, RICHARD HE

ACTIVITY: SAP -- Public Health Response Plan AC TYPE: Not Applicable

SCHEDULED START: Apr-01-2003 SCHEDULED FINISH: Jun-30-2003 ACTUAL COMPLETION:

ACTIVITY DETAILS

NAS Fallon, Fallon, NV

DHEP staff developed a Health Communication and Education Strategic Plan for Fallon, Nevada. The plan was developed based on the recommendations from the recent health education needs assessment. The plan outlines goals and objectives for addressing community concerns expressed during the focus group sessions. The activities proposed in the plan will be in collaboration between ATSDR and Community United Response Team (CURT). DoD representatives and community members were provided with copies of the plan for review and comment. Following receipt of comments, staff will revise the plan, if necessary, and begin implementation.

FORT ORD CA7210020676 CA

FY: 2003 DIVISION: HE CONTACT(Primary): MALONEY, JOE HE

CONTACT(Secondary):

ACTIVITY: SAP -- Site Visits AC TYPE: Not Applicable

SCHEDULED START: Apr-01-2003 SCHEDULED FINISH: Jun-30-2003 ACTUAL COMPLETION: Apr-01-2003

ACTIVITY DETAILS

Fort Ord

Two DHEP staff participated in a site visit to the former Fort Ord, CA to further develop the FY 2003 health education plan. Meetings were held with the Monterey County Health Department (MCHD), the American Lung Association (ALA), and representatives from California State University of Monterey Bay (CSUMB). The MCHD offered their physician mail key to notify area providers of health messages related to the prescribed burns. DHEP will work with the local ALA to develop bilingual health education materials targeted to underserved populations. DHEP staff and CSUMB representatives discussed a "burn symposium" that would be targeted to CSUMB students and faculty.

ISLA DE VIEQUES BOMBING RANGE

PRXCRA594000

PR

FY: 2003 DIVISION: HE CONTACT(Primary): LARSON, KRISTINA HE

CONTACT(Secondary):

ACTIVITY: SAP -- Site Visits AC TYPE: Not Applicable

SCHEDULED START: Apr-01-2003 SCHEDULED FINISH: Jun-30-2003 ACTUAL COMPLETION:

ACTIVITY DETAILS

ISLA DE VIEQUES BOMBING RANGE

In June, three staff members conducted a site visit to Vieques. They met with community members and representatives from various environmental organizations to discuss the best ways that ATSDR can support their activities. The team met with the Vieques Historical and Conservation Trust, the Ag. Extension Office (4-H); the Bioluminescent Bay group and others. It was decided that we would support the Environmental Summer Camp with supplies and personnel. ATSDR will also help develop a resource library on environmental health which will be located in the VHCT. Staff presented the TOXRAP curriculum for to the school district and await their decision.

KELLY AIR FORCE BASE

ГХ2571724333

TX

FY: 2003 DIVISION: HE CONTACT (Primary): SULLIVAN, RICHARD HE

CONTACT(Secondary):

ACTIVITY: TEC -- Responding to community concerns AC TYPE: Not Applicable

SCHEDULED START: Apr-01-2003 SCHEDULED FINISH: Jun-30-2003 ACTUAL COMPLETION:

ACTIVITY DETAILS

No activities this quarter.

SAIPAN CAPACITORS

MPD982524506

MP

FY: 2003 DIVISION: HE CONTACT(Primary): NESMITH, THERESA HE

CONTACT(Secondary):

ACTIVITY: SAP -- Initial Assessment AC TYPE: Not Applicable

SCHEDULED START: Apr-01-2003 SCHEDULED FINISH: Jun-30-2003 ACTUAL COMPLETION:

ACTIVITY DETAILS

Staff continue working to complete the Health Education Needs Assessment for the community living in Saipan.

SIERRA ARMY DEPOT

CA5210020843

FY: 2003

DIVISION: HE

CONTACT(Primary): SULLIVAN, RICHARD HE

CONTACT(Secondary):

ACTIVITY: SAP --

AC TYPE:

SCHEDULED START: Apr-01-2003

SCHEDULED FINISH: Jun-30-2003

ACTUAL COMPLETION:

ACTIVITY DETAILS

No activities this quarter.

SPRINGVALLEY CHEMICAL MUNITIONS

DCXCRA17500

DC

FY: 2003

DIVISION: HE

CONTACT(Primary): SULLIVAN, RICHARD HE

CONTACT(Secondary):

ACTIVITY: MAT -- Educational

AC TYPE:

SCHEDULED START: Apr-01-2003

SCHEDULED FINISH: Jun-30-2003

ACTUAL COMPLETION:

ACTIVITY DETAILS

Staff received final clearance for the Spring Valley Gardening Brochure. Two thousand copies were printed in late June with mass mailing distribution to Spring Valley / American University residents to begin in July.

VOLUNTEER ARMY AMMUNITION PLANT

TN6210020933

FY: 2003

DIVISION: HE

CONTACT(Primary): FREEMAN, YOLONDA HE

CONTACT(Secondary):

ACTIVITY: MAT -- Educational

AC TYPE:

SCHEDULED START: Apr-01-2003

SCHEDULED FINISH: Jun-30-2003

ACTUAL COMPLETION:

ACTIVITY DETAILS

Volunteer Ammunition Army Plant (VAAP)

DHEP staff developed health education tools for physicians and other health care providers to address exposure concerns related to the contaminants identified at VAAP. The health education tools included Case Studies in Environmental Health: Taking an Exposure History, Environmental Exposure History Pocket Guide; I PREPARE Card; A Quick Guide to Evaluating Environmental Exposures (physician's pocket guide); and the health consultation for VAAP. The initial packet of information will go out to the Chattanooga and Hamilton County Medical Society.

WASHINGTON NAVY YARD

DC9170024310

DC

FY: 2003

DIVISION: HE

CONTACT(Primary): SULLIVAN, RICHARD HE

CONTACT(Secondary):

ACTIVITY: TEC -- Responding to community concerns

AC TYPE: Not Applicable

SCHEDULED START: Apr-01-2003

SCHEDULED FINISH: Jun-30-2003

ACTUAL COMPLETION:

ACTIVITY DETAILS

No activities this quarter.