

ATSDR Federal Quarterly Report

26-Apr-04 05:00 PM

DIVISION : HS

AF BRAC I/II/III

KELLY AIR FORCE BASE

TX2571724333

TX

ACTIVITY : HST --- Final Report (Health Data Review)

DOC RELEASE: Pre Draft

SCHEDULED START: Oct-01-2002

SCHEDULED COMPLETION: Sep-30-2004

ACTUAL COMPLETION:

Consultation and final report for Kelly AFB

During the second quarter of Fiscal Year 2004, due to staff shortages, DHS was unable to continue updating the final report to include responses to peer reviewers' comments and additional leukemia data. The current plan is to complete the final report within the third quarter.

AF DERA

TINKER AIR FORCE BASE (SOLDIER CREEK/BUI

OK1571724391

OK

ACTIVITY : MAT --- Scientific

SCHEDULED START: Oct-01-2002

SCHEDULED COMPLETION: Sep-30-2003

ACTUAL COMPLETION: Sep-30-2003

A DHS employee participated in writing an article in the Journal of Children's Health.

During the second and third quarter of FY 2003 a Division of Health Studies employee participated in writing an article for the Journal of Children's Health. This article has been accepted for publication in the fourth quarter.

ARMY BRAC

COLONIE INTERIM STORAGE SITE

NY0890137854

NY

ACTIVITY : HCW --- Other

SCHEDULED START: Jan-01-2004

SCHEDULED COMPLETION: Sep-30-2004

ACTUAL COMPLETION:

Responding to comments from public release .

During the second quarter of Fiscal Year 2004 personnel responded to comments from the public release of the Colonie New York Health Consultation and considered epidemiologic study options for evaluating the health of former workers.

ARMY DERA

SIERRA ARMY DEPOT

CA5210020843

CA

ACTIVITY : TEC --- Review of other agency documents /Technical Comments

SCHEDULED START: Oct-01-2002

SCHEDULED COMPLETION: Dec-31-2003

ACTUAL COMPLETION:

During the second quarter of 2004, the Division of Health Studies had no substantial activity with the Sierra Army Depot site.

NAVY DERA

CAMP LEJEUNE MILITARY RES. (USNAVY)

NC6170022580

NC

ACTIVITY : HST --- Protocol (Protocol Development)

SCHEDULED START: Oct-01-2002

SCHEDULED COMPLETION: Sep-30-2005

ACTUAL COMPLETION:

Childhood Leukemia and Birth Defects

ATSDR is planning to conduct an epidemiologic study to further explore the relationship between contaminated drinking water and birth defects or childhood cancer among the survey population. The protocol has been sent for IRB approval. Currently DHS is waiting on approval on the OMB package. DHS continues to contact physicians for participant records.