

ATSDR Federal Quarterly Report

05-Mar-04 12:41 PM

SCHEDULED START FROM :10/1/2003
SCHEDULED COMPLETION FROM :12/31/2003

DIVISION : HE

AF DERA

ELMENDORF AIR FORCE BASE

AK8570028649

AK

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Dec-31-2003 ACTUAL COMPLETION:

DHEP staff have initiated contact with the team lead to plan activities for the site.

ACTIVITY : SAP --- Needs assessment

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Sep-30-2004 ACTUAL COMPLETION:

Staff will develop a health education needs assessment and corresponding health education and promotion plan for the site during FY04

USAF GALENA AIR FORCE STATION

AK9570028655

AK

ACTIVITY : SAP ---

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Sep-30-2004 ACTUAL COMPLETION:

Galena

The draft needs assessment was completed in November. DHEP is working to coordinate a community cancer seminar at Galena by the oncology staff from Alaska Native Medical Center. It is anticipated that DHEP staff will return in the spring to provide health care provider training to the staff of Edgar Knowlner Health Center.

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Dec-31-2003 ACTUAL COMPLETION:

The draft needs assessment was completed in November. DHEP staff are working to coordinate a community cancer seminar at Galena by the oncology staff from Alaska Native Medical Center. It is anticipated that DHEP staff will return in the spring to provide health care provider training to the staff of Edgar Knowlner Health Center.

ARMY BRAC

FORT ORD

CA7210020676

CA

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Dec-31-2003 ACTUAL COMPLETION:

No activities this during the quarter.

FUDS

SPRINGVALLEY CHEMICAL MUNITIONS DCXCRA175000 DC

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Dec-31-2003 ACTUAL COMPLETION:

American University (Spring Valley)

The healthcare providers' webpage addition to the ATSDR Spring Valley website has been completed and is undergoing division clearance. The webpage will be presented to the site team for final clearance and will be posted to the website.

Discussions are being initiated to ascertain the need and benefits of a campaign to educate residents on identifying and reporting unexploded ordnance (UXO) or WWI artifacts found near the site. If the campaign is deemed viable, the process for reporting potential WWI artifacts will be emphasized.

NAVY BRAC

MONGMONG GUAM GUSFN0905568 GU

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Dec-31-2003 ACTUAL COMPLETION:

Conduct health education needs assessment. Develop follow-up health education action plan for community near site. DHEP reviewed and provided comments to DHAC on the data validation draft for the second public health assessment. Staff also began planning for the ENVISON broadcast to Guam on "Psycho-Social Consequences of Bioterrorism and Other Public Health Threats". This is in response to a request from staff at the Guam Memorial Hospital who were interested in receiving a presentation on the mental health issues related to bioterrorism and other public health threats. The speakers for this presentation will be Dr. Pamela Tucker (ATSDR) and Dr. Dori Reissman (National Center of Injury Prevention and Control). The broadcast will take place in March 2004.

NAVY DERA**FALLON NAVAL AIR STATION****NV9170022173****NV**

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Dec-31-2003 ACTUAL COMPLETION:

DHEP staff will continue working with the Community United Response Team to conduct a health education needs assessment and follow-up education plan.

No activities during this quarter.

OROTE LANDFILL/AGAT BAY(USN MARIANAS)**GUXCRA758000****GU**

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Dec-31-2003 ACTUAL COMPLETION:

DHEP staff began planning for the ENVISON broadcast to Guam on "Psycho-Social Consequences of Bioterrorism and Other Public Health Threats". Guam Memorial Hospital requested a presentation on the mental health issues related to bioterrorism and other public health threats. The speakers for this presentation will be Dr. Pamela Tucker (ATSDR) and Dr. Dori Reissman (National Center of Injury Prevention and Control). The broadcast will take place in March 2004.

NAVY SUPPLEMENTAL**ISLA DE VIEQUES BOMBING RANGE****PRXCRA594000****PR**

ACTIVITY : SAP --- Interim Recommendations

SCHEDULED START: Oct-01-2003 SCHEDULED COMPLETION: Dec-31-2003 ACTUAL COMPLETION:

Isla de Vieques, PR (Navy DERA)

ATSDR staff continued working with community groups involved in the Youth Photo Project. The community will be voting on the winning photos in late January, 2004. Staff is working with ORISE on Environmental Resource Center. We are still trying to locate environmental health and science books in Spanish from Spanish publishing houses. The ToxRap curriculum is being translated and adapted for use in Vieques.