

ATSDR Federal Quarterly Report

04-Aug-04 04:45 PM

DIVISION : HS

AF BRAC I/III/III

KELLY AIR FORCE BASE

TX2571724333

TX

ACTIVITY : HST --- Final Report (Health Data Review)

DOC RELEASE: Pre Draft

SCHEDULED START: Oct-01-2002

SCHEDULED COMPLETION: Sep-30-2004

ACTUAL COMPLETION:

Consultation and final report for Kelly AFB

Responses to the DHS/ADS on the health outcome document will be completed by September 30, 2004.

AF DERA

TINKER AIR FORCE BASE (SOLDIER CREEK/BUI

OK1571724391

OK

ACTIVITY : MAT --- Scientific

SCHEDULED START: Oct-01-2002

SCHEDULED COMPLETION: Sep-30-2003

ACTUAL COMPLETION: Sep-30-2003

A DHS employee participated in writing an article in the Journal of Children's Health.

During the second and third quarter of FY 2003 a Division of Health Studies employee participated in writing an article for the Journal of Children's Health. This article has been accepted for publication in the fourth quarter.

ARMY BRAC

COLONIE INTERIM STORAGE SITE

NY0890137854

NY

ACTIVITY : HCW --- Other

SCHEDULED START: Jan-01-2004

SCHEDULED COMPLETION: Sep-30-2004

ACTUAL COMPLETION:

Responding to comments from public release .

The Division of Health Studies assisted with the development of a health consultation and fact sheet. We are continuing to evaluate the feasibility of a mortality study of former workers.

ARMY DERA

SIERRA ARMY DEPOT

CA5210020843

CA

ACTIVITY : TEC --- Review of other agency documents /Technical Comments

SCHEDULED START: Oct-01-2002

SCHEDULED COMPLETION: Dec-31-2003

ACTUAL COMPLETION:

During the third quarter of 2004, the Division of Health Studies had no substantial activity with the Sierra Army Depot site.

NAVY DERA**CAMP LEJEUNE MILITARY RES. (USNAVY)****NC6170022580****NC****ACTIVITY : HST --- Protocol (Protocol Development)**

SCHEDULED START: Oct-01-2002

SCHEDULED COMPLETION: Sep-30-2005

ACTUAL COMPLETION:

Childhood Leukemia and Birth Defects

Updated Q&As were posted on the ATSDR internet in May, 2004. The study protocol was approved by CDC's IRB in May 2004. The OMB package was submitted on April 22, 2004. We received one set of written questions from OMB which we responded to on June 1, 2004. We are waiting for OMB's decision. To date, ATSDR has obtained medical records for the following (by case type):

NTDs: 20 (15 confirmed as having NTDs; 5 confirmed as not having NTDs); 1 was ineligible; 1 refused to participate; and 13 are pending.

Oral clefts: 23 (20 confirmed as having oral clefts; 3 confirmed as not having oral cleft defects); 3 refused to participate; and 16 are still pending.

Childhood leukemias: 17 (12 confirmed as having leukemia; 5 confirmed as not having leukemia); 2 were ineligible; and 3 still pending.

(The 99 reported cases of selected birth defects and cancers break down as follows: 35 NTDs, 42 oral cleft defects, and 22 childhood leukemias.)